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TOWN OF HINGHAM 

 
 
 
Harry Sylvester 
Asst Projects Engineer 

 

 

DEPARTMENT OF PUBLIC WORKS 

ENGINEERING DEPARTMENT 
 
 
Emailed Utilities:  

 
December 19, 2016 
 

  
NOTICE TO UTILITY COMPANIES & TOWN DEPARTMENTS 

 
 

SUBJECT:  Proposed Street Construction 2017 thru 2021 
(This list is subject to change contingent upon available funds; this is solely for planning purposes for utility 
companies only) 

 
Listed below is our proposed five-year street construction list.  We urge you to thoroughly investigate the 
condition of your specific utilities in these roads.  If for any reason you are planning to upgrade, repair or 
add new utility services in these roads, please contact the Engineering Office as soon as possible.   
 
Please be advised, once these roads are reconstructed, they will be subject to a strict 5-year road 
excavation moratorium.  Please distribute this document to any applicants or permittees that may be served 
and/or affected by this notice. 
 
Your prompt attention towards scheduling necessary work well in advance of pending work is paramount.  
Final construction notices are typically sent out 1-2 weeks prior to the roadwork begins.  In the meantime, 
should you have any questions, please feel free to contact me. 
 
Respectfully, 
 

 
Harry Sylvester 
Asst Projects Engineer 
 
HS:cmc 
 
 
Town of Hingham:   Board of Selectmen/BOS Office, Health Dept, Sgt. Horte, Engineering Dept, Building Dept, Planning Dept, Zoning 

Dept, DPW Office, Sewer Dept, Fire Dept: B. Olsson/C. MacDonald, School Transportation: P. Cunningham 

Aquarion: R. Goldstein, D. Lawrence, S. Olson, F. Trinchera, J. Walsh  
Comcast: K. Mooney 

HMLP: T. Orlowski, P. Heanue, S. Girardi  

National Grid: E. Andrew, J. Barkas, L. Halligan, L. Hunt, D. McCaffery, V. Curpen 

Verizon: P. Kane 
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Proposed Street Construction 2017 thru 2021 
Please be advised, once these roads are reconstructed, they will be subject to a  

strict 5-year road excavation moratorium. 
 

 
 
 

Bradley Hill Road   Black Horse Lane 

Bremer Circle   Camelot Drive 

Bucket Mill Lane   Charles Street 

Butler Road   Cypress Circle 

Croyden Road   Harvard Drive 

Gilford Road   Lazell Street – Free St to Charles St 

Irving Street   Pine Grove Road 

Leavitt Street – East St to end   Prospect Street 

Lyndon Road   Ridge Hill Road 

Martins Lane – Croydon to end   South Pleasant Street – Charles St to End 

Rocky Run   Stanford Drive 

Sherwood Road   

Smith Road   

Surry Road   

Tower Road   

Turkey Hill Lane   

Winter Street   

 

2019 Construction:  2020 Construction: 

 

Brewster Circle   Blue Sky Drive 

Brewster Drive   Catha Lane 

Brewster Road   Concord Circle 

Bulow Place   Downing Street 

Bulow Road   Hobart Street - French St to Cross St 

Burtons Lane   Hollyhock Lane 

Crow Point Lane   Kilby Street - Rt 3A to East St 

Downer Avenue – 3A to Otis St  
 

Meadow View Road 

Hillside Terrace  
 North Street - Lincoln St to Beal St 

Lafayette Avenue  
 Old County Road 

Lincoln Street – Thaxter St to North St   Old Cross Street 

Maple Street   Paolo Road 

Planters Field Lane  
 Paul Revere Road 

Sgt. William B Terry Drive   Pleasant Street 

South Street – Central to West   Stoddard Road 

Wintrhop Road   Summer Street - Rt 3A to East St 

Wompatuck Road   Taurasi Road 

   Triphammer Road 
20 

19 Construction: 
 

Elm Street Otis Street - North St to Downer Ave 

Emerald Street Presidents Road 

Grenadier Road Sharp Street 

Heritage Road Thaxter Street 

Lantern Lane Thayer Street 

Longmeadow Road  

Monument Circle  
 

2017 Construction: 2018 Construction: 

2021 Construction: 


