

Hingham School Building Committee
Wednesday, July 08, 2026 @ 6:00 PM
Remote Meeting via Zoom

Join Zoom Meeting
<https://hinghamschools.zoom.us/j/85824235357>

One tap mobile
+16469313860,,85824235357# US
+13017158592,,85824235357# US (Washington DC)

For Meeting ID and Passcode, please send an email request to: soconnor@pmaconsultants.com

1. Foster School Project Updates
 - a. Review and Approve Meeting Minutes
 - i. Meeting 06/03/2026
 - b. OPM Project Update
 - i. Building Project Update
 1. Punchlist & Warranty
 2. Commissioning
 - ii. Phase 3 Updates
 1. Softball Field
 2. Winter Damage and Irrigation Work
 3. Planting Work
 - c. Designer Project Update
 - i. Irrigation Well Relocation and Drilling Status
 - d. Project Budget Review
 - i. Review PCO Exposure and Open PRs
 - e. Change Order #024
 - i. PCO 166 – PR034 Granite Curbing and Memorial Bricks
 - ii. PCO 170 – PR034R1 Added Granite Curbing
 - f. Additional Scope Discussions
 - g. Review and Approve Project Invoices
 - i. PMA Invoice 060 May 2026
 - ii. Bacon Pay Req #36 June 2026
2. 48 Hour Items
3. Next Meeting & Adjourn

This meeting is being held remotely as an alternate means of public access pursuant to Chapter 2 of the Acts of 2025 and all other applicable laws temporarily amending certain provisions of the Open Meeting Law. You are hereby advised that this meeting and all communications during this meeting may be recorded by the Town of Hingham in accordance with the Open Meeting Law. If any participant wishes to record this meeting, please notify the chair at the start of the meeting in accordance with M.G.L. c. 30A, § 20(f) so that the chair may inform all other participants of said recording.