

**Hingham School Building Committee**  
**Wednesday, August 12, 2026 @ 6:00 PM**  
**Remote Meeting via Zoom**

Join Zoom Meeting

<https://hinghamschools.zoom.us/j/83325314641>

+16469313860,,83325314641# US

+13017158592,,83325314641# US (Washington DC)

For Meeting ID and Passcode, please send an email request to: [aoppong@hinghamschools.org](mailto:aoppong@hinghamschools.org)

1. Foster School Project Updates
  - a. Review and Approve Meeting Minutes
    - i. Meeting 07/08/2026
  - b. OPM Project Update
    - i. Building Project Update
      1. Punchlist & Warranty
    - ii. Phase 3 Updates
      1. Softball Field & Remaining Plantings
      2. Winter Damage Repairs
      3. Irrigation Work & Well Progress
  - c. Designer Project Update
    - i. Irrigation Pump House and Well Design
  - d. Project Budget Review
    - i. Review PCO Exposure and Open PRs
  - e. Change Order #025
    - i. PCOs TBD
  - f. Early Package Change Order #001 FINAL
  - g. Review and Approve Project Invoices
    - i. PMA Invoice 061 June 2026
    - ii. Bacon Pay Req #37 July 2026
    - iii. KRR Pay Req #15 July 2026 FINAL
2. 48 Hour Items
3. Next Meeting & Adjourn

*This meeting is being held remotely as an alternate means of public access pursuant to Chapter 2 of the Acts of 2025 and all other applicable laws temporarily amending certain provisions of the Open Meeting Law. You are hereby advised that this meeting and all communications during this meeting may be recorded by the Town of Hingham in accordance with the Open Meeting Law. If any participant wishes to record this meeting, please notify the chair at the start of the meeting in accordance with M.G.L. c. 30A, § 20(f) so that the chair may inform all other participants of said recording.*